COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 05/ 2019

ESTI MATE SUMVARY 14: 00: 33
CONTI D C22261 ESTI MATE NO. 0002 FI NL SPEC YR: 2005
PCN: 22261- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TIVE ALLOW 15 WORK DAYS
SH 14 & WCR 33 | NTERSECTI ON | M PERCENT TIME:  100. 00 ORI G TI ME ALLOW 15 WORK DAYS
PROJECT NO. FSA0142- 068
SH 14 & WCR 33 | NTERSECTI ON | M
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
AB Under gr ound PAY PERI OD ENDI NG 08/ 05/ 2019 DATE TI ME STARTED 06/03/2019
21269 County Road 47 DATE LET 01/ 03/ 2019 DATE WORK BEGAN 06/ 03/ 2019
DATE AWARDED 01/08/ 2019 DATE TI ME STOPPED 08/05/2019
DATE CONTRACT EXECUTED 01/31/2019 DATE ACCEPTED 08/ 05/ 2019
LaSal | e CO 80645 (520) 609- 3752 DATE NOTI CE TO PROCEED 06/ 03/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 141, 852. 50 PARTI Cl PATI NG $ 275. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 166, 650. 95 NON- PARTI Cl PATI NG 141, 577. 50 2,104.24
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 141, 852. 50 2,104.24
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 141, 852. 50 2,104. 24
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 2,499. 76
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 141, 852. 50 4,604. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 141, 852. 50 4,604. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,604. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22261 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22261-BID ESTI MATE RUN 08/ 05/ 2019
PRQJECT: FSA0142- 068 ESTI MATE NO 0002 14: 00: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0010 202-00220 Renoval of Asphalt Mat 26. 500 26.500
5% 0. 000 0. 00
30. 00000 26. 500 795. 00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 788. 000 1, 788. 000
SY 0. 000 0. 00
4. 50000 1, 788. 000 8, 046. 00
0020 202-00810 Renoval of Ground Sign 2.000 2.000
EACH 0. 000 0. 00
60. 00000 2.000 120. 00
0025 203-00010  Uncl assified Excavation (Conplete In Place) 118. 000 118. 000
cY 0. 000 0. 00
42.00000 118. 000 4, 956. 00
0030 203-00066 Enbanknent Material (Conplete In Place) (R40) 41. 000 41. 000
cY 0. 000 0. 00
115. 00000 41. 000 4,715.00
0035 208-00002 *Erosion Log Type 1 (12 Inch) 464. 000 464. 000
LF 0. 000 0. 00
3. 95000 464. 000 1, 832. 80
0040 208-00103 Renoval and Di sposal of Sedinment (Labor) 1. 000 1.000
HOUR 0. 000 0. 00
35. 00000 1.000 35. 00
0045 208-00106 Sweepi ng (Sedi ment Renoval) 8. 000 8. 000
HOUR 0. 000 0. 00
75. 00000 8. 000 600. 00
0050 208-00107 Renoval of Trash 2.000 2.000
HOUR 0. 000 0. 00
35. 00000 2.000 70. 00
0055 208-00207  Erosion Control Mnagenent 12. 000 12. 000
DAY 0. 000 0. 00

110. 00000 12. 000 1, 320. 00



CONTI D: C22261 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22261-BID ESTI MATE RUN 08/ 05/ 2019
PRQJECT: FSA0142- 068 ESTI MATE NO 0002 14: 00: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00006  *Seeding (Native) 0. 150 0.150
ACRE 0. 000 0. 00
6, 215. 00000 0. 150 932. 25
0065 212-00032 *Soi | Condi tioni ng 0. 150 0. 150
ACRE 0. 000 0. 00
7, 600. 00000 0.150 1, 140. 00
0070 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 747.000 747.000
Cl ass
5% 0. 000 0. 00
2.35000 747.000 1, 755. 45
0075 304- 06000 Aggr egat e Base Course (C ass 6) 87.570 87.570
TON 0. 000 0. 00
40. 00000 87.570 3,502. 80
0080 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0085 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 284. 200 284. 200
TON 0. 000 0. 00
154. 00000 284. 200 43, 766. 80
0090 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 9. 000 9. 000
EACH 0. 000 0. 00
110. 00000 9. 000 990. 00
0095 614-00012 *Sign Panel (Class I1) 18. 000 18. 000
SF 0. 000 0. 00
27.50000 18. 000 495. 00
0100 614-00037 *Si gn Panel (Special) 2.000 2.000
EACH 0. 000 0. 00
3, 250. 00000 2.000 6, 500. 00
0105 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 24.000 24.000
LF 0. 000 0. 00
10. 50000 24.000 252. 00
0110 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 2.000
EACH 0. 000 0. 00

105. 00000 2.000 210. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 614-80311

0120

625- 00000

0125

626- 00000

0130

627-00008

0135

627-30410

0140

630- 00000

0145

630- 00007

0150

630- 00012

0155

630- 80341

0160

630- 80342

0165 630-80350

C22261

22261-BID
FSA0142- 068

| TEM
DESCRI PTI ON

*Barricade (Type 3 F-A)

*Construction Surveying

*Mbbi | i zati on

*Modi fi ed Epoxy Pavenent Marking

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Vertical Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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ESTI MATE RUN 08/ 05/ 2019
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CONTI D: C22261 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22261-BID ESTI MATE RUN 08/ 05/ 2019
PRQIECT FSA0142- 068 ESTI MATE NO 0002 14: 00: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNT PRICE
CAT NO0200 ROADWAY
0170 630-80355 *Portabl e Message Sign Panel 4.000 3. 600
EACH 0. 400 210. 00
525. 00000 4.000 2,100. 00
0175 630-80360  *Drum Channel i zi ng Devi ce 55. 000 49. 500
EACH 5. 500 60. 50
11. 00000 55. 000 605. 00
0180 630-80380 *Traffic Cone 4. 000 3. 600
EACH 0. 400 0.44
1.10000 4.000 4.40
0185 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0190 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0205 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
2, 380. 00000 1. 000 2,380.00
CAT 0200 CURRENT AMT $  141,577.50$% 2,104.24%  141,577.50
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0200 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
275. 00000 1. 000 275. 00
CAT 0400 CURRENT AMT $ 275.00 % 0.00% 275.00
PRQIECT TOTAL CURRENT AMI $ 141,852.50 % 2,104.24 % 141, 852. 50



